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Ka raranga ngā hau ki te tonga 
Ka raranga ngā hau ki te muri 

Kia mākinakina i uta 
Kia mātaratara i tai 

Ka whakapuke ngā ngaru o Te Ngarue 
E, ko ngā pōtiki a Hinehopu e heru mai rā 

i Te Mātārae i o Rehu! 
Like the gathering of the winds from north and south 

Blowing in from inland and afar 
The descendants of Hinehopu converge upon Te Ngarue to prepare for the tasks ahead 
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Tēnā kotou katoa 

 
Rotorua Lakes Council update 
Gerhard Mostert, Engineers Representative 
 
Despite the ongoing challenges of COVID-19, progress is tracking well with 24 installations complete and 40 
properties booked for installation. Council would like to extend a thank you to the community of Rotoiti for its 
overwhelming support, and recognising the importance of protecting the health of the community, and the 
waterways for the use and enjoyment for future generations.   
 
After a well-deserved break during December/January, our 
crews are at it again in full force. We have successfully 
delivered the installations of all the tank failure sites and new 
building sites. Our focus for the next few months will be on 
completing the installs that have been booked up to date.  
 
While installations are underway, staff are continuing to meet 
with land owners to obtain Archaeological Consents and 
finalise individual Locality Plans. Landowners can make 
arrangements for site visits to discuss the installation and 
location of Biolytix systems by emailing 
gerhardus.mostert@rotorualc.nz  
 
If the current COVID-19 situation restricts anyone from 
meeting in person, staff can arrange the site visit remotely. 
This can happen by either meeting a representative of the 
owner’s choice onsite, or staff can visit the property and 
contact the owner by phone for onsite direction. The approval 
document and Locality Plan can then be emailed for review, 
approval and signing. This process has been used to date and 
so far it has been very successful.  
 
The information booklet is still available to take property 
owners through the pre-installation process, including key 
contacts. The booklet can be found at www.rotorualakescouncil.nz/rotoitirotomawaterways  
 
 
 
 

Hauparu Bay site prepared for tank install. 
Dewatering equipment, trench sheild and ground 

protection mats in place. 

 

mailto:gerhardus.mostert@rotorualc.nz
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Ngāti Pikiao Cultural Impacts Team update: 
 

The team continues to be active in technical, cultural and administrational matters: 

 Archaeological: 
o The three Cultural Site Monitors are responsible for the monitoring of onsite system installations at 

Kōmuhumuhu – Gisborne Pt, and the installation of the main trunk line from at Rotoehu from Otautu 
Bay to Manawahe Rd – SHW30. 

o Support to RLC is ongoing in the preparation of Heritage NZ authority applications. 

 The provision of Cultural Health and Safety Inductions to service providers and individuals who undertake 
work on the RRSS continue to be offered once a month. 

 With the leadership of the Technical Advisor, the team is contributing to pipeline design and placement with 
consideration for the best cultural, environmental, technical and economic solutions. 

 Whenua Māori Project 
o Research for the project is nearing completion. 
o Preparations are underway for engaging with the respective whenua – land governance entities. 
o Preparations are also underway for engagement with the Māori Land Court. 

 

Fulton Hogan update: 
Daniel Snow, Project Manager 
 

With the great spell of dry summer weather experienced over the 
previous 3 months, our focus has continued to be around 
properties where high ground water level is a challenge. As winter 
conditions approach, we intend to move away from these low lying 
areas and focus on “drier” sites. Due to an increase in bookings, we 
will begin to bring in additional resources to assist with our 
programme delivery. 
 
We would like to remind property owners that during the installation process there will be some impact to their 
properties. However, we can assure the community that every measure is taken to ensure we minimise the impact 
to their property. In the coming months we hope to be able to share more information about what this looks like so 
property owners can get a better understanding of what the install process involves.   
 
With a number of properties now having their system installed and commissioned, our maintenance team are ready 
to begin any routine maintenance requirements and attend call outs. To ensure the Biolytix system performs as 
intended, residents are kindly reminded to follow the requirements outlined within the Residents Operations & 
Maintenance manual. This document is provided to residents once the Biolytix system has been installed and 
commissioned.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Trafficable concrete system installed at 
Hauparu Bay site. Dewatering equipment, 
trench sheild and work area isolations in 

place. 
 

Same site from above after all necessary reinstatements had 
been completed. 

 

Trafficable concrete system installed 
within a lawn - Hauparu Bay area.  

 



 
 
 

Rotoehu reticulation 
 
Rotorua Lakes Council received limited funding from the 
Government to advance important infrastructure projects. It 
has been agreed that some of the funding will be used to 
enable future wastewater reticulation for the Rotoehu 
community. This means Council is in a position to begin the 
main trunk line of the Rotoehu reticulation. The funding comes 
with strict timeframes, meaning any related works must be 
completed by 30 June 2022. Council is continuing to explore all 
funding options to continue the Rotoehu reticulation and will 
engage the community regarding connections, on sites systems 
and project timeframes.  
 
Council’s contractors Fulton Hogan alongside its 
subcontractors, have started the installation of the Rotoehu 
Sewerage Reticulation infrastructure. The current work 
consists of 5km of sewer reticulation network installed from 
Otautu Bay, along Pongakawa Valley Road to the intersection 
with State Highway 30. Following the installation of the 
pressure main, their focus will move to completing the install 
of the boundary connections around Otautu and Kennedy Bay Traffic management will be in place to ensure safety 
of workers and the public, and some minimal delays may occur. Council reminds road users to follow the temporary 
safety measures in place. 
 
Community appreciation letter: 
 
Hi Nadia and Daniel 
 
Just wanted to thank you both for your completion of the septic tank at the above address. Given all the challenges 
of the site, your team have worked incredibly hard to deliver this and install it within a short window. I know clients 
can be challenging but I have been much appreciative of the responsiveness of dealing with the problems when they 
have arisen. It’s been great to get this sorted with you and the FH team. 
  
Thanks again   
Pete Lawrence 
SH 30-Hauparu Bay 
 
 

Kai te mihi tonu ki a kotou i te āhuatanga o ngā mahi e whakatutukihia ana i 
ngā kōkiritanga o te RRSS 

Kia noho haumaru tonu mai, kia noho ora tonu mai kotou 
 

Acknowledgements to iwi and the community for the continued support in 
progressing the works of the RRSS 

Keep safe, and keep well 
 


